McChord Air Force Base

Washrack/Treatment Area and American Lake Garden

Size: 4,616 acres
Mission: Provide airlift services for troops, cargo, equipment, passengers, and mail
HRS Score: 31.94 (Area D/American Lake Garden Tract); placed on NPL in September 1984
42.24 (Washrack/Treatment Area); placed on NPL in July 1987; deleted from NPL in September 1996
IAG Status: Federal Facility Agreement signed in August 1989; Consent Decree with State of Washington signed in

February 1992

Contaminants: VOCs, SVOCs, metals, petroleum/oil/lubricants, pesticides, and radioactive waste

Media Affected: Groundwater and soll
Funding to Date: $18.3 million
Estimated Cost to Completion (Completion Year):

Restoration Background

Environmental studies identified 65 sites at the installation. Sites

include fire training areas, spill areas, landfills, and waste pits.
Two sites were placed on the National Priorities List (NPL): the
Area D/American Lake Garden Tract (ALGT) and the Washrack/
Treatment Area (WTA). Work began at the ALGT site in FY82,
after trichloroethene (TCE) was detected in off-site residential
wells. An on-site former landfill that was active in the 1960s and
1970s was identified as the source of the TCE. The installation
initiated the Remedial Investigation and Feasibility Study (RI/FS)
for the ALGT site in FY87 and completed it in FY91. The
installation designed a groundwater extraction and treatment
system in FY92 and FY93. In early FY94, the installation
completed construction and began operating the groundwater
treatment system.

The RI/FS for the WTA site, a former outdoor aircraft wash area
was performed from FY90 to FY92. The Record of Decision
(ROD) for one part of the WTA site required only groundwater
monitoring of the leach pits. The ROD for the other part of the
site specified that fuel floating on the shallow water table should
be removed and fuel-contaminated soil evaluated for cleanup. In
FY93, the installation began a pilot test for passive fuel removal
and evaluation of natural attenuation, with positive conclusions.

In FY95, McChord completed studies at two State of Washington®
(WA) listed sites (SS-34 and WP-44) to evaluate the feasibility of

bioremediation. The state agreed with the study’s conclusions th
bioremediation with long-term monitoring (LTM) was appropri-
ate for the two sites. The installation also implemented LTM of
the natural attenuation at the WTA site and requested that EPA
remove the site from the NPL.
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FY1996

In FY96, the installation designated no further action for the last
four active sites. All 65 sites at the installation were classified as
Remedy in Place. EPA removed the WTA site from the NPL on
September 26, 1996. Also in FY96, Restoration Advisory Board
(RAB) contact cards were mailed to more than 10,000 local
residences. Only two residents were interested in starting a RAB.
In FY97, McChord began evaluating natural attenuation of
chlorinated solvents at ALGT.

FY98 Restoration Progress

The installation continued operating the ALGT groundwater
treatment system. It also continued the LTM program, after
making some cost reductions. Evaluation of natural attenuation
of chlorinated solvents at ALGT was completed. The base has
tentatively negotiated a reduction in the number of extraction
wells at ALGT from three wells to one, in preparation for the
'five-year review of the treatment system. Progress has been ma
on obtaining written concurrence from the State of Washington
for closeout of 27 sites.

Plan of Action

Reduce operations at the groundwater treatment system at
ALGT in FY99 and complete five-year review

Continue the installation’s LTM program in FY99 while
reducing costs

Obtain written concurrence from Washington regulatory
agencies for closeout of 27 sites in FY99

Reassess local community’s interest in forming a RAB by
mailing out 10,000+ public participation forms
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